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ESTIMATE RUN 09/25/2019

ESTIMATE SUMMARY 14:48:37

CONTID: C19875R        ESTIMATE NO: 0011 PROG 2005

PCN: 19875R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GW CANYON VARIABLE SPEED SIGNING PERCENT TIME:

PROJECT NO: NHPP0702-342                  

I-70 GW CANYON VARIABLE SPEED

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,425,075.13 PARTICIPATING $ $ 939,250.40

AWARD PROJECT AMT: 5,900,202.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-514,266.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.96

WORK DAYS

WORK DAYS

73.54%

1,699,959.28

939,250.40

424,983.90

424,983.90

$

$

$

$

4,725,115.85

0.00

4,725,115.85

450,399.20

5,175,515.05

-88,503.03

0.00

5,087,012.02

0.00

AMOUNT DUE 5,087,012.02 424,983.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 424,983.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

114.0 TIME ALLOW: 187

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/24/2018

09/24/2018

09/23/2019

06/14/2018

07/09/2018

08/02/2018

09/24/2018
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PCN: 19875R-BID   ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 125.970

0.000

202-00240  
 

6,424.47125.970

0.00

125.970

SY  

51.00000

0010 Removal of Closed Circuit Television Pole 0.000

1.000

202-00715  
 

420.001.000

420.00

1.000

EACH

420.00000

0015 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

0.000

EACH

140.00000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

26.000

EACH

184.00000

0025 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

2.000

EACH

560.00000

0030 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

90.00000

0035 Removal of Pull Box 3.000

0.000

202-00827  
 

840.003.000

0.00

3.000

EACH

280.00000

0040 Removal of Sign Panel (Special) 0.000

0.000

202-00832  
 

0.000.000

0.00

3.000

EACH

560.00000

0045 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

0.000

EACH

560.00000

0050 Unclassified Excavation (Complete In Place) 24.000

0.000

203-00010  
 

3,360.0024.000

0.00

24.000

CY  

140.00000

0055 *Potholing 259.500

0.000

203-01597  
 

75,255.00259.500

0.00

267.000

HOUR

290.00000



CONTID: C19875R        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19875R-BID   ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 930.000

0.000

208-00002  
 

13,950.00930.000

0.00

1,000.000

LF  

15.00000

0065 *Aggregate Bag 156.000

0.000

208-00035  
 

4,368.00156.000

0.00

160.000

LF  

28.00000

0070 Concrete Washout Structure 5.000

0.000

208-00045  
 

8,000.005.000

0.00

5.000

EACH

1,600.00000

0075 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

850.00000

0080 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

940.00000

0085 *Removal and Disposal of Sediment (Labor) 0.750

0.000

208-00103  
 

105.000.750

0.00

1.000

HOUR

140.00000

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

200.00000

0095 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

30.000

EACH

390.00000

0100 Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0105 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

0.000

LF  

140.00000

0110 *Seeding (Native) 2.200

0.200

212-00006  
 

13,800.002.400

1,150.00

2.400

ACRE

5,750.00000
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PCN: 19875R-BID   ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 2.200

0.200

212-00032  
 

3,300.002.400

275.00

2.400

ACRE

1,375.00000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

7.50000

0125 *Wildlife Biologist 20.000

0.000

240-00000  
 

2,720.0020.000

0.00

20.000

HOUR

136.00000

0130 *Removal of Nests 0.500

0.000

240-00010  
 

52.500.500

0.00

0.500

HOUR

105.00000

0135 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

7.10000

0140 *Hot Mix Asphalt (Patching) (Asphalt) 119.000

0.000

403-00721  
 

5,712.00119.000

0.00

119.000

SY  

48.00000

0145 *Micropile (6 Inch) 264.000

0.000

503-01060  
 

161,040.00264.000

0.00

264.000

LF  

610.00000

0150 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

4,000.000

LB  

13.20000

0155 Concrete Class D 19.000

0.000

601-03000  
 

13,775.0019.000

0.00

19.000

CY  

725.00000

0160 Reinforcing Steel 3,600.000

0.000

602-00000  
 

12,600.003,600.000

0.00

3,600.000

LB  

3.50000

0165 *Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000
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PCN: 19875R-BID   ESTIMATE RUN

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE Manhole 2.000

0.000

6,477.332.000

0.00EACH

3,238.66667

0170 *Fence (Plastic) 1,566.000

0.000

607-11525  
 

13,467.601,566.000

0.00

1,566.000

LF  

8.60000

0175 Location Marker (Fiber Optic)(Dome) 20.000

0.000

612-00260  
 

7,000.0020.000

0.00

35.000

EACH

350.00000

0180 1/2 Inch Electrical Conduit 150.000

0.000

613-00050  
 

2,700.00150.000

0.00

150.000

LF  

18.00000

0180 MATERIAL ALLOWANCE 1/2 Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

1.03667

0185 1 Inch Electrical Conduit 20.000

0.000

613-00100  
 

580.0020.000

0.00

20.000

LF  

29.00000

0190 2 Inch Electrical Conduit 150.000

0.000

613-00200  
 

6,750.00150.000

0.00

150.000

LF  

45.00000

0190 MATERIAL ALLOWANCE 2" Electrcial 0.000

0.000

0.000.000

0.00LF  

26.14467

0195 *2 Inch Electrical Conduit (Bored) 340.000

0.000

613-00206  
 

31,280.00340.000

0.00

340.000

LF  

92.00000

0200 *2 Inch Electrical Conduit (Bridge) (Special) 4,880.000

0.000

613-00207  
 

346,480.004,880.000

0.00

4,880.000

LF  

71.00000

0200 MATERIAL ALLOWANCE 2" Bridge Conduit and access ories 0.000

0.000

0.000.000

0.00LF  

10.16392
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PCN: 19875R-BID   ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *6 Inch Electrical Conduit (Bridge)(Special) 1,047.000

0.000

613-00607  
 

97,894.501,047.000

0.00

1,047.000

LF  

93.50000

0205 MATERIAL ALLOWANCE 6" SW Bridge Conduit and ace ssories 0.000

0.000

0.000.000

0.00LF  

19.10444

0210 2 Inch Electrical Conduit (Plastic) 6,496.000

0.000

613-01200  
 

259,840.006,496.000

0.00

6,496.000

LF  

40.00000

0210 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 0.000

0.000

0.000.000

0.00LF  

1.15262

0215 *2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

0.000

LF  

45.00000

0215 MATERIAL ALLOWANCE 2" Electrical Conduit 
(Plastic)(Special)

0.000

0.000

0.000.000

0.00LF  

1.05500

0220 Electrical Conduit (Plastic)(Multiduct) 3,991.000

0.000

613-03491  
 

159,640.003,991.000

0.00

3,991.000

LF  

40.00000

0220 MATERIAL ALLOWANCE Electrical Conduit 
(Plastic)(Multiduct)

0.000

0.000

0.000.000

0.00LF  

1.05500

0225 *Electrical Conduit (Plastic)(Multiduct)(Bored)  506.000

0.000

613-03492  
 

70,840.00506.000

0.00

506.000

LF  

140.00000

0230 Electrical Conduit (Plastic) (Multiduct) (Speci al) 0.000

0.000

613-03500  
 

0.000.000

0.00

0.000

LF  

55.00000

0230 MATERIAL ALLOWANCE Electrical Conduit 
(Plastic)(Multiduct)(Special)

0.000

0.000

0.000.000

0.00LF  

1.05500
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PCN: 19875R-BID   ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Electrical System Modifications 0.000

0.250

613-04100  
 

2,825.000.250

2,825.00

1.000

L S 

11,300.00000

0240 Pull Box (Surface Mounted) 6.000

0.000

613-07010  
 

28,200.006.000

0.00

6.000

EACH

4,700.00000

0240 MATERIAL ALLOWANCE Surface Mounted Boxes 0.000

0.000

0.000.000

0.00EACH

2,333.75100

0245 Pull Box (11"x18"x12") 34.000

0.000

613-07011  
 

36,720.0034.000

0.00

34.000

EACH

1,080.00000

0245 MATERIAL ALLOWANCE Pull Box 11x18x12 22.000

0.000

6,458.1022.000

0.00EACH

293.55000

0250 Pull Box (24"x36"x24") 22.000

0.000

613-07023  
 

44,000.0022.000

0.00

22.000

EACH

2,000.00000

0250 MATERIAL ALLOWANCE Pull Box 24x36x24 0.000

0.000

0.000.000

0.00EACH

910.02000

0255 Pull Box (16"x24"x12") 0.000

1.000

613-07026  
 

1,260.001.000

1,260.00

1.000

EACH

1,260.00000

0255 MATERIAL ALLOWANCE PB 16x24x12 10.000

-1.000

4,487.049.000

-498.56EACH

498.56000

0260 Pull Box (30"x48"x24") 5.000

0.000

613-07040  
 

11,750.005.000

0.00

5.000

EACH

2,350.00000

0260 MATERIAL ALLOWANCE PB 30x48x24 5.000

0.000

6,044.705.000

0.00EACH

1,208.94000
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PCN: 19875R-BID   ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Wiring (Special) 0.008

0.383

613-10010  
 

96,577.000.391

94,601.00

1.000

L S 

247,000.00000

0265 MATERIAL ALLOWANCE Wiring Special 0.992

-0.383

18,492.910.609

-11,630.19L S 

30,366.03000

0270 Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

20.000

EACH

140.00000

0275 Light Standard Steel (40 Foot) 7.000

0.000

613-32400  
 

18,900.007.000

0.00

7.000

EACH

2,700.00000

0275 MATERIAL ALLOWANCE Light Std (40 ft) 0.000

0.000

0.000.000

0.00EACH

1,434.00000

0280 Light Standard Metal (20 Foot) 5.000

1.000

613-34200  
 

12,000.006.000

2,000.00

6.000

EACH

2,000.00000

0280 MATERIAL ALLOWANCE Light Std (20 ft) 1.000

-1.000

0.000.000

-818.00EACH

818.00000

0285 *Light Standard Foundation 13.000

0.000

613-40010  
 

58,500.0013.000

0.00

13.000

EACH

4,500.00000

0290 Lighting Control Center (Special) 5.000

0.000

613-50106  
 

37,500.005.000

0.00

5.000

EACH

7,500.00000

0290 MATERIAL ALLOWANCE Light Cont Center Various Ma terial 0.000

0.000

0.000.000

0.00EACH

2,627.03000

0295 Power Transformer 4.000

0.000

613-50355  
 

14,400.004.000

0.00

5.000

EACH

3,600.00000
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PCN: 19875R-BID   ESTIMATE RUN

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0295 MATERIAL ALLOWANCE Power Transformer 0.000

0.000

0.000.000

0.00EACH

1,482.51667

0300 Circuit Breaker (30A, 2 Pole) 20.000

1.000

613-80105  
 

19,950.0021.000

950.00

28.000

EACH

950.00000

0305 Panelboard (5KVA Mini Load Center) 12.000

0.000

613-81500  
 

54,600.0012.000

0.00

12.000

EACH

4,550.00000

0305 MATERIAL ALLOWANCE Panelboard (5KVA Mini Load C enter) 0.000

0.000

0.000.000

0.00EACH

3,480.83750

0310 Branch Circuit Panel (Special) 4.000

0.000

613-81800  
 

16,000.004.000

0.00

5.000

EACH

4,000.00000

0310 MATERIAL ALLOWANCE Branch Circuit Panel Various  
Material

1.000

0.000

2,215.031.000

0.00EACH

2,215.03200

0315 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

136.000

SF  

23.00000

0320 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,021.500

SF  

28.00000

0325 Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

297.000

LF  

115.00000

0330 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

45.000

EACH

445.00000

0335 *Concrete Footing (Type 3) 10.000

0.000

614-03003  
 

35,000.0010.000

0.00

10.000

EACH

3,500.00000
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PCN: 19875R-BID   ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Concrete Footing (Type 6) 1.000

0.000

614-03006  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0345 Variable Message Sign (Ground Mounted) 0.000

14.000

614-10125  
 

553,700.0014.000

553,700.00

18.000

EACH

39,550.00000

0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 
Mounted)

1.000

-1.000

0.000.000

-29,145.00EACH

29,145.00000

0345 MATERIAL ALLOWANCE VSL's (single) 5.000

-5.000

0.000.000

-101,825.00EACH

20,365.00000

0345 MATERIAL ALLOWANCE VSL (single) Pole 1.000

-1.000

0.000.000

-1,067.00EACH

1,067.00000

0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 
Mounted)

0.000

3.000

85,095.003.000

85,095.00EACH

28,365.00000

0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 
Mounted) (Pole)

0.000

2.000

2,134.002.000

2,134.00EACH

1,067.00000

0350 Variable Speed Limit Sign 0.000

0.000

614-10127  
 

0.000.000

0.00

6.000

EACH

29,000.00000

0350 MATERIAL ALLOWANCE Variable Speed Limit Sign 1.000

0.000

21,145.001.000

0.00EACH

21,145.00000

0350 MATERIAL ALLOWANCE VSL's (dual) 17.000

-17.000

0.000.000

-482,205.00EACH

28,365.00000

0350 MATERIAL ALLOWANCE VSL (dual) Posts 16.000

-16.000

0.000.000

-17,072.00EACH

1,067.00000
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PCN: 19875R-BID   ESTIMATE RUN

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0350 MATERIAL ALLOWANCE Variable Speed Limit Sign 0.000

5.000

101,825.005.000

101,825.00EACH

20,365.00000

0350 MATERIAL ALLOWANCE Variable Speed Limit Sign (P ole) 0.000

1.000

1,067.001.000

1,067.00EACH

1,067.00000

0355 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

18.000

EACH

260.00000

0355 MATERIAL ALLOWANCE 1310 FILTER 0.000

0.000

0.000.000

0.00EACH

258.65000

0355 MATERIAL ALLOWANCE 1310nm SFP Optic Module (Upd ated) 18.000

0.000

3,530.5218.000

0.00EACH

196.14000

0360 *CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

2.000

EACH

9,150.00000

0360 MATERIAL ALLOWANCE CWDM MUX-DeMUX Module 2.000

0.000

12,685.252.000

0.00EACH

6,342.62500

0365 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

36.000

EACH

925.00000

0365 MATERIAL ALLOWANCE CWDM SFP Optic Module 36.000

0.000

27,118.1536.000

0.00EACH

753.28200

0370 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

54.000

EACH

69.00000

0375 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

64.000

EACH

880.00000



CONTID: C19875R        COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 19875R-BID   ESTIMATE RUN

PROJECT: NHPP0702-342                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0375 MATERIAL ALLOWANCE OPTICAL FITLER 0.000

0.000

0.000.000

0.00EACH

600.90615

0375 MATERIAL ALLOWANCE Optilcal Filter (Updated) 64.000

0.000

21,595.2664.000

0.00EACH

337.42590

0380 Communications Cabinet (Type 1) 8.000

2.000

614-72831  
 

99,750.0010.000

19,950.00

11.000

EACH

9,975.00000

0380 MATERIAL ALLOWANCE Comm Cabinet (Type 1) 3.000

-2.000

6,370.001.000

-12,740.00EACH

6,370.00000

0385 Communications Cabinet (Type 2) 5.000

0.500

614-72832  
 

71,362.505.500

6,487.50

6.000

EACH

12,975.00000

0385 MATERIAL ALLOWANCE Comm Cabinet (Type 2) 1.000

-0.500

3,617.500.500

-3,617.50EACH

7,235.00000

0390 Microwave Vehicle Radar Detector 1.500

5.500

614-72887  
 

67,375.007.000

52,937.50

16.000

EACH

9,625.00000

0390 MATERIAL ALLOWANCE Microwave Vehicle Radar Dete ctor 
(MVRD)

14.500

-5.500

57,555.009.000

-35,172.50EACH

6,395.00000

0395 Weather Monitoring System 0.000

2.000

614-86741  
 

111,200.002.000

111,200.00

3.000

EACH

55,600.00000

0400 Fold-Over Tower (ITS) 3.000

0.000

614-86752  
 

47,700.003.000

0.00

3.000

EACH

15,900.00000

0405 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

17.000

EACH

580.00000
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PCN: 19875R-BID   ESTIMATE RUN 09/25/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Fiber Optic Cable (Single Mode) (12 Fiber) 3,074.000

8,558.000

614-87010  
 

20,937.6011,632.000

15,404.40

21,430.000

LF  

1.80000

0415 Closed Circuit Television 0.000

2.500

614-87320  
 

16,250.002.500

16,250.00

10.000

EACH

6,500.00000

0415 MATERIAL ALLOWANCE CCTV Various Material 1.000

-1.000

0.000.000

-245.00EACH

245.00000

0415 MATERIAL ALLOWANCE CCTV and Mount 10.000

-2.500

25,055.257.500

-8,351.75EACH

3,340.70000

0420 *Test Fiber Optic Cable 0.100

0.000

614-87350  
 

1,320.000.100

0.00

1.000

L S 

13,200.00000

0425 *Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

8.000

EACH

4,100.00000

0425 MATERIAL ALLOWANCE Ethernet Switch Type I 7.000

0.000

13,977.747.000

0.00EACH

1,996.82000

0430 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

11.000

EACH

4,000.00000

0430 MATERIAL ALLOWANCE Ethernet Switch Type II 11.000

0.000

23,453.4311.000

0.00EACH

2,132.13000

0435 *Construction Surveying 0.410

0.000

625-00000  
 

10,660.000.410

0.00

1.000

L S 

26,000.00000

0440 *Mobilization 0.685

0.000

626-00000  
 

515,120.000.685

0.00

1.000

L S 

752,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Public Information Services (Tier III) 0.714

0.095

626-01103  
 

8,090.000.809

950.00

1.000

L S 

10,000.00000

0450 *Flagging 3,078.750

302.000

630-00000  
 

84,518.753,380.750

7,550.00

4,100.000

HOUR

25.00000

0455 *Traffic Control Inspection 98.000

13.000

630-00007  
 

38,850.00111.000

4,550.00

134.000

DAY 

350.00000

0460 *Traffic Control Management 224.000

28.000

630-00012  
 

239,400.00252.000

26,600.00

300.000

DAY 

950.00000

0465 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

550.002.000

0.00

4.000

EACH

275.00000

0470 *Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

1,216.0016.000

0.00

32.000

EACH

76.00000

0475 *Construction Traffic Sign (Panel Size B) 54.000

0.000

630-80342  
 

4,104.0054.000

0.00

108.000

EACH

76.00000

0480 *Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

672.007.000

0.00

14.000

EACH

96.00000

0485 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

2.500

0.000

630-80358  
 

1,375.002.500

0.00

5.000

EACH

550.00000

0490 *Portable Message Sign Panel 424.000

56.000

630-80359  
 

45,600.00480.000

5,320.00

600.000

DAY 

95.00000

0495 *Drum Channelizing Device 7.000

0.000

630-80360  
 

266.007.000

0.00

14.000

EACH

38.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Drum Channelizing Device (With Light) (Flashin g) 2.000

0.000

630-80363  
 

87.002.000

0.00

4.000

EACH

43.50000

0505 *Traffic Cone 18.500

0.000

630-80380  
 

407.0018.500

0.00

37.000

EACH

22.00000

0510 *Mobile Attenuator 265.000

25.000

630-85041  
 

159,500.00290.000

13,750.00

360.000

DAY 

550.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,077.090

F A 

1.00000

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A On-The-Job Trainee 1,600.000

0.000

700-70023  
 

1,600.001,600.000

0.00

1,600.000

F A 

1.00000

0530 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0535 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

21,500.000

F A 

1.00000

0540 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0550 Stackable Vertical Panels 25.500

0.000

630-80393  
 

879.7525.500

0.00

234.000

EACH

34.50000

0555 Channel Dev (Spec) 121.500

0.000

630-80390  
 

3,493.13121.500

0.00

243.000

EACH

28.75000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 Spray-on Mulch Blanket SPRAY-ON MULCH BLANKET 2.250

0.200

213-00012  
 

10,780.002.450

880.00

2.450

ACRE

4,400.00000

0565 Added Item (Each)/ ADDED WIRE MESH TO GROUND MOUNTE D 
PULLBOX

57.000

1.000

900-00007  
 

13,920.0058.000

240.00

98.000

EACH

240.00000

0570 Added Item (Foot)/ ADD 2 INCH ELECTRICAL CONDUIT 
(BRIDGE)(SPECIAL) XW

900.000

0.000

900-00012  
 

67,797.00900.000

0.00

900.000

LF  

75.33000

0575 Added Item (Foot)/ ADD 6 INCH ELECTRICAL CONDUIT 
(BRIDGE)(SPECIAL) XW

4,182.000

0.000

900-00012  
 

432,335.164,182.000

0.00

4,182.000

LF  

103.38000

0575 MATERIAL ALLOWANCE 6in Electrical Conduit XW 0.000

0.000

0.000.000

0.00LF  

21.91293

0580 Added Item (Each)/ CHANGE MATERIAL TYPE SURFACE 
MOUNTED PULLBOX 613-07011

23.000

0.000

900-00007  
 

130,553.7523.000

0.00

23.000

EACH

5,676.25000

0580 MATERIAL ALLOWANCE Surface Mounted Pullbox 0.000

0.000

0.000.000

0.00LF  

2,333.75100

0585 Added Item (Each)/ ADDED CONCRETE BARRIER MOUNTED 
PULLBOXES

23.000

0.000

900-00007  
 

53,074.1123.000

0.00

23.000

EACH

2,307.57000

0585 MATERIAL ALLOWANCE Barrier Mounted Pullboxes 0.000

0.000

0.000.000

0.00EACH

1,082.00000

0590 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING
FOUNDATION EX

1.000

0.000

700-70130  
 

19,129.791.000

0.00

1.000

F A 

19,129.79000

0595 Added Item (Foot)/ Install Three Two Inch Conduits in 
Ex. 6 Inch Bridge Conduit

2,040.000

0.000

900-00012  
 

42,126.002,040.000

0.00

2,040.000

LF  

20.65000
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REF
NO.
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NO.
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CURRENT
QUANTITY/
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 Added Item (Dollar)/ GRIZZLY CREEK PIONEERING FOR N EW 
ELECTRIC CONDUIT ROUTE

2,260.000

0.000

900-00006  
 

2,260.002,260.000

0.00

2,260.000

DOL 

1.00000

0605 F/A Install ADDITIONAL ELECTRIC WIRE GRIZZLY CR EEK 
REROUTE

0.000

0.000

700-70110  
 

0.000.000

0.00

1.000

F A 

5,000.00000

0610 Added Item (Dollar)/ GROUND PENETRATING RADAR 
DEMONSTRATION

1,100.000

0.000

900-00006  
 

1,100.001,100.000

0.00

1,100.000

DOL 

1.00000

0615 Added Item (Dollar)/ GROUT CUBE TEST RESULTS 
MICROPILES

660.000

0.000

900-00006  
 

660.00660.000

0.00

660.000

DOL 

1.00000

0620 Added Item (Dollar)/ REMOVE & REPLACE STRUT STRAPS 2 
INCH FIBERGLASS CONDUIT

3,940.000

0.000

900-00006  
 

3,940.003,940.000

0.00

3,940.000

DOL 

1.00000

0625 F/A Removal REMOVAL OF CONCRETE AND PROOFING OF  ADESTA
CONDUITS

9,940.240

0.000

700-70050  
 

9,940.249,940.240

0.00

9,940.240

F A 

1.00000

0630 Added Item (Dollar)/ CANTILEVER SIGN POSTS INCLUDIN G 
INSTALLATION

0.000

0.000

900-00006  
 

0.000.000

0.00

52,423.670

DOL 

1.00000

CAT 5,164,875.06424,983.906,403,795.13CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 *Sanitary Facility 1.000

0.000

620-00020  
 

10,640.001.000

0.00

2.000

EACH

10,640.00000

CAT 10,640.000.0021,280.00CURRENT AMT0400 $ $ $

$ 5,175,515.06424,983.90$6,425,075.13$CURRENT AMTPROJECT TOTAL


